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Block 14 Continuation: 
 
 

1.  Insert Clause H.45 - Contingent Fee   
 

The purpose of this clause is to establish the contingent payment of 
fee. 

 
A.  W-314 Project Cost and Schedule Recovery 
 
CHG agrees that its retention of any fee paid for fiscal year (FY) 2001 
Project  
W-314 Performance Based Incentive (PBI) ORP-01 will be subject to the 
three conditions and contingent upon the successful recovery of the 
project's cost and schedule status to the DOE approved performance 
baseline by September 30, 2002.  In addition, if the project is not 
within the baseline cost and schedule variance thresholds as stated in 
Clause H.1(d)(1), by September 30, 2002, then any fee allocated in 
FY2002 for W-314 PBIs cannot be earned. 
 
Recovery of the Project W-314 cost and schedule performance consists of 
the following three (3) deliverables: 
 
1) Submittal of a Recovery Plan, by January 14, 2002, which addresses 

the following areas and is considered to be reasonable and achievable 
by DOE. 

 
Acceptable Recovery Plan shall contain:  
 

i. Resource Loaded Schedule at WBS Level 7 
ii. Critical Path Logic at WBS Level 7 

iii. Monthly manpower plan (number of FTEs by labor classification 
(COCS) including subcontract labor FTEs) 

iv. Projected monthly spending plan that is within FY funding 
limitations 

v. Plan must encompass all carryover workscope from prior FYs as 
well as FY2002 BCWS 

  
2) Monthly status report on W-314 Recovery Plan actions to be included 

in the Monthly Management Performance Report (MRM). 
 
3) Successful accomplishment of the actions outlined in the DOE approved 

Recovery Plan by September 30, 2002, which results in the following: 
 

a. Behind-schedule and over-cost conditions on Project W-314 as of 
October 1, 2001 will be improved such that the cumulative projects 
unfavorable schedule and cost variance shall not exceed 7.5%.  
Upon receipt of the CHG Project Recovery Plan DOE will make an 
assessment relative to the projects cost variance criteria for 
gateway calculation. 

 
b. FY2002 Baseline workscope is accomplished within the Clause 

H.1(d)(1) cost and schedule variance thresholds.  
 

CHG is required to demonstrate to DOE's satisfaction the above three 
deliverables. 
 
If CHG fails to achieve Project W-314 recovery to DOE's satisfaction, as 
defined above, by September 30, 2002, and therefore CHG fails the 
condition subsequent to retain the contingent fee paid on FY2001 PBIs 
for W-314, then the contingent fee paid, plus  
 
interest, will be offset against any CHG fee earned in FY2002.  If CHG's 
total fee earned in FY2002 is insufficient to offset the entire W-314 
contingent fee paid in FY2001, CHG shall reimburse any remaining amount 
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to DOE up to the amount earned during the full performance period of 
this contract. 

 
 

B.  Termination 
 
In the event CHG is terminated for default, any contingent fee that has 
been paid for Project W-314 shall be repaid with interest. 

 
 
2. Contract Clause H.1(d)(1) is hereby modified to clarify "L Curve" 

calculation and earned value application as follows: 
 

H.1(d)(1) 
In order for any PBI expectation to be considered performed, not 
only must it meet the PBI performance requirements, but the work 
must be accomplished within the funding thresholds specified in 
this Contract, and as follows: 
 
The cost and/or schedule variance as measured at Level 4 of the 
WBS (except for interim stabilization and characterization, which 
are measured at WBS Level 3), shall not exceed an unfavorable cost 
variance of 5% or an unfavorable schedule variance of 7.5%. The 
above cost/schedule variance will be measured at the above WBS 
level with the exception of Capital or Expense Projects, as 
defined by DOE 413.3, that are established and measured at WBS 
level 5.  The cost and schedule variances are to be based upon the 
DOE approved fiscal year baseline and the performance of that 
work, including stretch goals and excluding Superstretch 
performance incentives and non-current fiscal year baseline work 
performance. Any cost or schedule variance for Superstretch 
Performance Based Incentive (SSPBI) work shall not be used in 
determining cost variance and schedule variance for funded work. 

 
3.  The following is a list of requirements necessary to improve CHG's 

business management practices. 
 

a. Implement Change and Reporting Thresholds as identified in 
attachments 1, 1A, and 2. Complete by January 18, 2002.  Note: Level 
3 Thresholds will be reviewed by   June 30, 2002. 

 
b. Submit a copy all FY2002, Class 3 Baseline Change Requests for DOE 

evaluation and approval.  Complete by January 7, 2002. 
 

c. Establish detailed quarterly assessment of project status similar to 
the FY2001 year-end assessment conducted by DOE.  Provide electronic 
file copy to DOE within 30 calendar days of the completion of each 
quarter, commencing quarter ending December 2001. 

 
d. Improve quality of baseline changes to include the analysis of their 

impact on programmatic risk.  Implement by March 31, 2002. 
 

e. Implement and demonstrate consistent Project Controls practices 
across CHG.  Complete by September 30, 2002. 

 
 

f. Establish procedures for the joint management of contingency, 
management reserve and funding changes between DOE and CHG.  Complete 
by April 15, 2002. 

 
g. CHG shall obtain an independent assessment of its Cost Schedule 

Control System by a DOE approved contractor.  Complete by April 1, 
2002.  

 
4.  Attachments 1 RPP Baseline Change Thresholds and 1A CHG Control Level by 
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WBS shall be used for determining the approval level for proposed changes 
to the RPP baseline, effective immediately.  Levels 6 and 7 Thresholds and 
Control Levels as applied to capital projects will be reviewed by DOE no 
later than January 15, 2002. 

 
5.  Summary level performance status reports are to be submitted at the PBS 

and Capital Project levels.  In addition, CHG should make available to ORP 
performance data at the levels of detail shown in Attachment 2 CHG 
Reporting Level by WBS.  The summary report shall contain a list of those 
control level WBS elements (per attachment 2) where the schedule and cost 
variances exceed the limits as stated in CHG contract, paragraph H.1(d)(1). 
 The list shall contain a brief explanation for the variance.  Reporting 
requirements shall take effect with the next regular monthly reporting 
cycle. 

 
6.  All other terms and conditions of this contract remain unchanged. 
 



RPP Baseline Change Thresholds Attachment 1

Threshold Approval Authority Technical Baseline Scope Baseline Cost and Funding Baselines Schedule Baseline Milestones Interfaces
DOE-HQ Authority Level
Level 0 DOE-HQ: EM-1 Impacts to Tier 0 Technical 

Baseline documents per the 
RPP Technical Baseline 
Document Hierarchy, as 
determined by the DAS to 
require EM-1 approval.

PBS Baseline Section- End state 
narratives:
- Changes to scope that affect 
mission need requirements (for 
example, facility 
capacity/throughput, release limits, 
ES&H/QA requirements, area or 
volume to be built, restored, 
remediated, or deactivated, major 
utilities, end state constraints, 
operating resources, location, 
and/or technical process) as 
determined by site lead.

Changes to PBS Structure: Any 
additions or deletions of PBS's as 
determined by the DAS to require 
EM-1 approval.

Cost increase >= $10M to current PBS 
Baseline.

Line Item:
- Major System Projects - Any increase in 
TPC and/or TEC.
- Other Projects -
>= $5 M or 25% of TPC/TEC

For Major Milestones and PBS end 
dates, as agreed to between HQ and 
ORP Manager:
- Milestone date extension > 12 
months and 10% of the remaining 
duration to achieve the milestone.

Line Item:
- Major System Projects/Other 
Projects - 
>= 6 months (cumulative) extension 
of a project-level schedule milestone 
date.

Impacts on other sites (end state, end 
date, major milestones and cost):
- Any mutually agreed to changes 
that would cause activities at other 
site(s) to exceed EM-1 thresholds or 
changes specifcally based on DAS 
and Field Manager recommendation.

Level 1 DOE-HQ: Deputy 
Assistant Secretary 
(DAS) - Program 
Secretarial Officer

Impacts to Tier 0 Technical 
Baseline documents per the 
RPP Technical Baseline 
Document Hierarchy.

PBS Baseline Section- End state 
narratives:
- Changes to scope that affect 
mission need requirements (for 
example, facility 
capacity/throughput, release limits, 
ES&H/QA requirements, area or 
volume to be built, restored, 
remediated, or deactivated, major 
utilities, end state constraints, 
operating resources, location, 
and/or technical process).

Changes to PBS Structure: Any 
additions or deletions of PBSs.

Cost increase >= $5M and < $10M to current 
PBS Baseline.

Line Item:
- Major System Projects - Any change to 
project cost sub-elements as defined in the 
Project execution Plan.
- Other Projects -
Any increase in TPC and/or TEC.

For Major Milestones and PBS end 
dates, as agreed to between HQ and 
ORP Manager:
- Milestone date extension > 6 
months and 10% of the remaining 
duration to achieve the milestone.

Line Item:
- Major System Projects/Other 
Projects - 
3 - 6 months (cumulative) extension 
of a project-level schedule milestone 
date.

Impacts on other sites (end state, end 
date, major milestones and cost):
- Any mutually agreed to changes 
that would cause activities at other 
site(s) to exceed DAS thresholds or 
changes not agreed to by affected 
sites.

2/11/02 1 of 2 Change Thresholds Dec18.xls/New Change Thresholds



RPP Baseline Change Thresholds Attachment 1

Threshold Approval Authority Technical Baseline Scope Baseline Cost and Funding Baselines Schedule Baseline Milestones Interfaces
DOE-ORP Authority Level
Level 2 DOE-ORP Impacts to Tiers 1A, 1, 2, and 

3 Technical Baseline 
documents per the RPP 
Technical Baseline Document 
Hierarchy.

Any transfer of scope between 
PBSs.
Any change to scope of work as 
documented in Work Breakdown 
Structure (WBS) Dictionaries in 
DOE/ORP-2001-21.

CHG specific:
Any change to WBS Dictionaries in 
the designated CHG control level, 
per Attachment 1A.

BNI specific:
Any change to the WTP scope of 
work as defined in the contract.

Any change >=$1M and <$5M (sum of 
absolute value of all elements of proposed 
cost baseline changes) to current baseline by 
PBS by FY.
Sum of absolute value of any cost baseline 
(Budget) transfers between PBSs >=$1M and 
<$5M.
CHG specific:
Any change to cost baseline as documented 
at the designated control level, per 
Attachment 1A, for CHG assigned elements 
of the RPP.
Line Item:
Any change (sum of absolute value) in 
Budgeted Cost of Work Scheduled (cost 
baseline) >=$1M, with no net TPC and/or 
TEC increase.
All uses of LI Contingency.
BNI specific:
Any change to the Contract Target value as 
documented in the WTP Contract.

Funding:
Any funding change by PBS by FY.
Any funding change that results in an 
increase or decrease to CHG Management 
Reserve.

Any activity or logic change to the 
RPP Expanded Management 
Summary Schedule.

Any RPP Integrated Mission 
Schedule activity or logic change that 
results in a schedule activity moving 
on to the mission summary critical 
path.

Any baseline schedule change that 
results in a >= 30 calendar day 
impact to duration or start or end 
dates to any activity on the RPP 
Integrated Mission Schedule, or any 
of the designated control level 
schedules.

For Major Milestones and PBS end 
dates, as agreed to between HQ and 
ORP Manager:
Any change to agreed to milestones.

Any change to ORP control level and 
above milestones including 
performance incentives.

Line Item:
Major System Projects / Other 
Projects- 
Up to 3 months (cumulative) 
extension  of a project-level schedule 
milestone date.

BNI Specific:
Any change to milestones as defined 
in Section F.1 of the WTP Contract.

Impact to Hanford interfaces external 
to  RPP including interface 
boundaries, requirements or 
specifications, dates, etc.. 

Impact to interfaces within or 
between RPP WBS Level 2 elements 
including interface boundaries, 
requirements or specifications, dates, 
etc. 

Impact to interfaces between CHG 
(Tank Farm Contractor) and BNI 
(Waste Treatment Plant Contractor) 
including boundaries, requirements 
or specifications, dates, etc.

Contractor Authority Level
Level 3 CHG or BNI Impacts to Tier 4 Technical 

Baseline documents per the 
RPP Technical Baseline 
Document Hierarchy.

CHG Specific:
Any change to scope of work 
statements in Work Breakdown 
Structure (WBS) Dictionaries 
maintained below the designated 
CHG control level of the WBS, per 
Attachment 1A.

BNI Specific:
Any change to scope of work within 
the allowances of the contract.

Sum of absolute value of cost baseline 
changes <$1M with no funding change by 
PBS by FY. Cumulative affect of all level 3 
changes shall not exceed $1M by PBS by 
FY.

Sum of absolute value of any cost baseline 
(Budget) transfers between PBSs <$1M with 
no funding change by PBS by FY.

BNI Specific:
Use of BNI contingency within the WTP 
approved Contract Target Value for in-scope 
changes.

RPP Integrated Mission Schedule 
activity or logic change that does not 
result in a schedule activity moving 
on to the mission summary critical 
path.

Any baseline schedule change that 
results in a < 30 calendar day impact 
to duration or start or end dates with 
no impact to critical path.

Contractor Milestone baseline 
changes that do not affect ORP 
controlled or higher level milestones 
or the schedule thresholds as shown 
under "Schedule Baseline". 

Terminology to be Defined or Documented:
"Project -level schedule milestone" for Major System and Other Projects
"Major Milestone"
"PBS End Date"
"Mission Summary Critical Path"
"RPP Technical Baseline Document Hierarchy"
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CHG Control Level by WBS Attachment 1A

WBS Number WBS Title PP Level CHG Control Level
5.01.01.01 Operations Monitoring & Response 4 4
5.01.01.02 Operations Data Mgmt & Evaluation 4 4
5.01.01.03 Authorization Basis Compliance Verification 4 4
5.01.01.04 Security and Emergency Services 4 4
5.01.01.05 Event Reporting 4 4
5.01.02.01.01 SST Facility Operations 5 5
5.01.02.02.01 Maintain Single Shell Tank Facilities 5 5
5.01.02.03.01 SST Flammable Gas Safety Issue Closure 5 5
5.01.02.03.02 SST Technical Baseline Issue Closure 5 5
5.01.02.04.01 SST Facility Upgrade Projects 5 5
5.01.03.01.01 DST Operations Support 5 5
5.01.03.01.02 DST Operations Management/Support/Admin 5 5
5.01.03.02.01 Maintain DST Facilities 5 5
5.01.03.02.02 Maintain DST Management/Support/Admin 5 5
5.01.03.03 DST Safety Issues Closure 4 4
5.01.03.04.01 DST Life Extension Planning 5 5
5.01.03.04.02 DST Facility Upgrade Projects 5 5
5.01.03.05.01 Project Management & Administration 5 5
5.01.03.05.02 DST Integrity Assessments 5 5
5.01.03.05.03 DST Corrosion Mitigation 5 5
5.01.03.05.04 DST Structural Analysis & Studies 5 5
5.01.03.05.05 DST Corrosion Probe Surveillance 5 5
5.01.03.05.06 DST Chemistry 5 5
5.01.03.06.01 Sample Analysis 5 5
5.01.03.06.02 Sampling Equipment Modification Program 5 5
5.01.03.06.03 Laboratory Interfaces 5 5
5.01.03.06.04 Data Analysis 5 5
5.01.03.06.05 Capacity & Inventory Project Management 5 5
5.01.03.06.06 Acquire Samples 5 5
5.01.04.01.01 Stabilization Pumping Operations 5 5
5.01.04.01.02 Interim Stabilization Proj Execution & Control 5 5
5.01.04.02.01 SST 241-A TF Stabilize/Isolate 5 5
5.01.04.02.02 SST 241-AX TF Stabilize/Isolate 5 5
5.01.04.02.03 SST 241-BY TF Stabilize/Isolate 5 5
5.01.04.02.04 SST 241-C TF Stabilize/Isolate 5 5
5.01.04.02.05 SST 241-S TF Stabilize/Isolate 5 5
5.01.04.02.06 SST 241-SX TF Stabilize/Isolate 5 5
5.01.04.02.07 SST 241-T TF Stabilize/Isolate 5 5
5.01.04.02.08 SST 241-U TF Stabilize/Isolate 5 5
5.02.01.01.01 SST Retrieval Project Definition 5 5
5.02.01.01.02 Technology Development 5 5
5.02.01.01.03 SST Retrieval Demonstrations 5 5
5.02.01.01.04 Cold Test Training & Mock-up Facilities 5 5
5.02.01.02.01 Construct A Farm Retrieval Systems 5 5
5.02.01.02.02 Construct AX Farm Retrieval Systems 5 5
5.02.01.02.03 Construct B Farm Retrieval Systems 5 5
5.02.01.02.04 Construct BX Farm Retrieval Systems 5 5
5.02.01.02.05 Construct BY Farm Retrieval Systems 5 5
5.02.01.02.06 Construct C Farm Retrieval Systems 5 5
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CHG Control Level by WBS Attachment 1A

WBS Number WBS Title PP Level CHG Control Level
5.02.01.02.07 Construct S Farm Retrieval Systems 5
5.02.01.02.07.01 Construct S-101 Farm Retrieval Systems 6
5.02.01.02.07.02 Construct S-102 Farm Retrieval Systems 6
5.02.01.02.07.03 Construct S-103 Farm Retrieval Systems 6
5.02.01.02.07.04 Construct S-104 Farm Retrieval Systems 6
5.02.01.02.07.05 Construct S-105 Farm Retrieval Systems 6
5.02.01.02.07.06 Construct S-106 Farm Retrieval Systems 6
5.02.01.02.07.07 Construct S-107 Farm Retrieval Systems 6
5.02.01.02.07.08 Construct S-108 Farm Retrieval Systems 6
5.02.01.02.07.09 Construct S-109 Farm Retrieval Systems 6
5.02.01.02.07.10 Construct S-110 Farm Retrieval Systems 6
5.02.01.02.07.11 Construct S-111 Farm Retrieval Systems 6
5.02.01.02.07.12 Construct S-112 Farm Retrieval Systems 6
5.02.01.02.07.13 Construct S Farm Infrastructure Retrieval Upgrades 6
5.02.01.02.08 Construct SX Farm Retrieval Systems 5 5
5.02.01.02.09 Construct T Farm Retrieval Systems 5 5
5.02.01.02.10 Construct TX Farm Retrieval Systems 5 5
5.02.01.02.11 Construct TY Farm Retrieval Systems 5 5
5.02.01.02.12 Construct U Farm Retrieval Systems 5 5
5.02.01.02.13 Construct MUST/MUST Farm Retrieval Systems 5 5
5.02.01.03.01 Construct A/AX Farm Transfer Systems 5 5
5.02.01.03.02 Construct B/BX/BY Farm Transfer Systems 5 5
5.02.01.03.03 Construct C Farm Transfer Systems 5 5
5.02.01.03.04 Construct S/SX Farm Transfer Systems 5 5
5.02.01.03.05 Construct T/TX/TY Farm Transfer Systems 5 5
5.02.01.03.06 Construct U Farm Transfer Systems 5 5
5.02.01.04.01 Retrieve and Transfer A Farm Waste 5 5
5.02.01.04.02 Retrieve and Transfer AX Farm Waste 5 5
5.02.01.04.03 Retrieve and Transfer B Farm Waste 5 5
5.02.01.04.04 Retrieve and Transfer BX Farm Waste 5 5
5.02.01.04.05 Retrieve and Transfer BY Farm Waste 5 5
5.02.01.04.06 Retrieve and Transfer C Farm Waste 5 5
5.02.01.04.07 Retrieve and Transfer S Farm Waste 5 5
5.02.01.04.08 Retrieve and Transfer SX Farm Waste 5 5
5.02.01.04.09 Retrieve and Transfer T Farm Waste 5 5
5.02.01.04.10 Retrieve and Transfer TX Farm Waste 5 5
5.02.01.04.11 Retrieve and Transfer TY Farm Waste 5 5
5.02.01.04.12 Retrieve and Transfer U Farm Waste 5 5
5.02.01.04.13 Retrieve and Transfer MUST/MUST Farm Waste 5 5
5.02.02.01 DST Retrieval and Transfer Systems Development 4 4
5.02.02.02.01 1 DST Retrieval System (AP-101) 5 5
5.02.02.02.02 10 DST Retrieval Systems (W-211) 5
5.02.02.02.02.01 W-211 Project Management 6
5.02.02.02.02.02 W-211 Permitting and Safety 6
5.02.02.02.02.03 W-211 Project Support 6
5.02.02.02.02.04 W-211 Title I Design 6
5.02.02.02.02.05 W-211 Retrieval Systems 6
5.02.02.02.02.06 W-211 Startup Support 6
5.02.02.02.02.07 AP Transfer System 6
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CHG Control Level by WBS Attachment 1A

WBS Number WBS Title PP Level CHG Control Level
5.02.02.02.03 8 DST Retrieval Systems (W-521) 5 5
5.02.02.02.04 3 DST Retrieval Systems (W-522) 5 5
5.02.02.02.05 6 DST Retrieval Systems (W-343) 5 5
5.02.02.03.01 Project W-314 Tank Farm Restoration & Safe Operations 5
5.02.02.03.01.01 Project Management
5.02.02.03.01.01.01 Project Management & Integration 7
5.02.02.03.01.01.01C W-314 Expense Item Contingency 7
5.02.02.03.01.01.02 Project Engineering 7
5.02.02.03.01.01.03 Systems Engineering 7
5.02.02.03.01.01.03C W-314 Line Item Contingency 7
5.02.02.03.01.01.04 Quality Assurance 7
5.02.02.03.01.02 Permitting and Safety
5.02.02.03.01.02.01 Permits 7
5.02.02.03.01.02.02 Safety Analysis 7
5.02.02.03.01.03 Project Support (Expense)
5.02.02.03.01.03.01 Design & Construction Support Phase 1 7
5.02.02.03.01.03.02 Design & Construction Support Phase 2 7
5.02.02.03.01.03.03 Conceptual Design Phase 2
5.02.02.03.01.03.04 Preliminary Safety Documentation Phase 2
5.02.02.03.01.03.05 Permitting Plan Phase 2
5.02.02.03.01.03.06 NEPA Documentation Phase 2
5.02.02.03.01.03.07 Site Characterization Phase 2
5.02.02.03.01.03.08 Independent Reviews 7
5.02.02.03.01.03.09 Phase 2 Planning 7
5.02.02.03.01.04 W-314 Farm Upgrades
5.02.02.03.01.04.01 Master Pump Shutdown - Phase 1 7
5.02.02.03.01.04.02 AN Farm Upgrades 7
5.02.02.03.01.04.21 Phase 2 AN Upgrades 7
5.02.02.03.01.04.22 Phase 2 AP Upgrades 7
5.02.02.03.01.04.23 Phase 2 AW Upgrades 7
5.02.02.03.01.04.24 Phase 2 AY Upgrades 7
5.02.02.03.01.04.25 Phase 2 AZ Farm Upgrades 7
5.02.02.03.01.04.26 Phase 2 SY Upgrades 7
5.02.02.03.01.04.27 Phase 2 244-S DCRT Bypass 7
5.02.02.03.01.04.28 Phase 2 A-A Valve Pit Bypass 7
5.02.02.03.01.04.03 Phase 1 AZ Farm Upgrades 7
5.02.02.03.01.04.04 AW Farm Upgr Phase 1 7
5.02.02.03.01.04.05 AY Farm 7
5.02.02.03.01.04.06 Waste Transfer System (WTS) 7
5.02.02.03.01.04.07 AP Farm 7
5.02.02.03.010.5 Startup, Testing & Turnover
5.02.02.03.01.05.01 Startup, Testing & Turnover Phase 1 7
5.02.02.03.01.05.02 Startup, Testing & Turnover Phase 2 7
5.02.02.03.01.05.03 Operations Preparation/MSA Phase 1 7
5.02.02.03.01.05.04 Operations Preparation/MSA Phase 2 7
5.02.02.03.02 DST Compliance Upgrades 5 5
5.02.02.04 Retrieval and Transfer DST Waste 4 4
5.03.01.02.01 Construct Initial Infrastructure (W-519) 5 5
5.03.01.02.02 Infrastructure Services Phase 1 5 5
5.03.02.04.01 Construct Balance of Infrastructure (W-XXX) 5 5
5.03.02.04.02 Infrastructure Services BOM 5 5
5.03.02.04.03 Infrastructure Program/Integrate BOM 5 5
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CHG Control Level by WBS Attachment 1A

WBS Number WBS Title PP Level CHG Control Level
5.03.02.05 Prepare Cs/Sr Capsules for Disposal 4 4
5.04.01.01 Initial ILAW Storage Facility (W-520) 4 4
5.04.01.02 Additional ILAW Storage Facilities (W-NNN) 4 4
5.04.01.03 Receive and Dispose ILAW 4 4
5.04.02.01 Initial IHLW Storage Facility (W-464) 4 4
5.04.02.02 Additional IHLW Storage Facilities (W-XXX & W-YYY) 4 4
5.04.02.03 Receive and Store IHLW 4 4
5.04.02.04 Prepare to Ship IHLW (W-QQQ) 4 4
5.04.03.01 Dispose Tank Farm Secondary Waste 4 4
5.04.03.02 Dispose WTP Secondary Waste 4 4
5.04.03.03 Failed Melter Disposal Facility 4 4
5.05.01.01 Prepare Closure Basis 4 4
5.05.01.02 SST Closure Demos 4 4
5.05.01.03 Close SSTs and MUSTs 4 4
5.05.02.01 Close DSTs 4 4
5.05.03.01 General Support Facilities 4 4
5.05.03.02 Immobilized Waste Facilities 4 4
5.05.04.01 Post Closure Monitoring 4 4
5.06.06.01 Project Execution & Control
5.06.06.01.01.01 Engineering Program 6 6
5.06.06.01.01.02 Engineering Systems 6 6
5.06.06.01.01.03 TFC Interface Management 6 6
5.06.06.01.01.04 Technical and Administrative Procedures 6 6
5.06.06.01.01.05 Training 6 6
5.06.06.01.02.01 RPP Baseline Integration Support 6 6
5.06.06.01.02.02 TFC Baseline Development & Control 6 6
5.06.06.01.03 Procurements and Contracts 5 5
5.06.06.01.04.01 Operate, Store, Close (OSC) Tank Farms Program 6 6
5.06.06.01.04.02 Retrieve and Dispose Tank Farms Program 6 6
5.06.06.02 ESH&Q
5.06.06.02.01 Safety and Health Program 5 5
5.06.06.02.02 Authorization Basis 5 5
5.06.06.02.03 Quality Assurance 5 5
5.06.06.02.04 Environmental Management 5 5
5.06.06.02.05 Manage ESH&Q Program 5 5
5.06.06.03 Business & Administration
5.06.06.03.01 Finance 5 5
5.06.06.03.02 Hanford Site Services 5
5.06.06.03.02.01 Hanford Site-wide Services 6
5.06.06.03.02.02 FH/CHG Shared Services 6
5.06.06.03.02.03 Hanford Miscellaneous Services 6
5.06.06.03.02.04 Capital/Work for Others 6
5.06.06.03.03.01 Executive Administration 6 6
5.06.06.03.03.02 Legal Counsel 6 6
5.06.06.03.03.03 Human Resources 6 6
5.06.06.03.03.04 Communications 6 6
5.06.06.03.03.05 Information Resource Management 6 6
5.06.06.03.03.06 Manage Materials & Facilities Services 6 6

Notes: 
CHG Control Level is the same as the Planning Package level except in WBS legs (5.2.1.2.7), (5.2.2.2.2), (5.2.2.3.1), and (5.6.6.3.2) .
Additional control is required for these areas of the WBS due to high dollar value baselines and the need for tighter constraints
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WBS Number WBS Title PP Level CHG Control Level
on Line Item projects based on historical experience.
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CHG Reporting Level by WBS Attachment 2

WBS Number WBS Title PP Level CHG Reporting Level
5.01.01.01 Operations Monitoring & Response 4 4
5.01.01.02 Operations Data Mgmt & Evaluation 4 4
5.01.01.03 Authorization Basis Compliance Verification 4 4
5.01.01.04 Security and Emergency Services 4 4
5.01.01.05 Event Reporting 4 4
5.01.02.01.01 SST Facility Operations 5 5
5.01.02.02.01 Maintain Single Shell Tank Facilities 5 5
5.01.02.03.01 SST Flammable Gas Safety Issue Closure 5 5
5.01.02.03.02 SST Technical Baseline Issue Closure 5 5
5.01.02.04.01 SST Facility Upgrade Projects 5 5
5.01.03.01.01 DST Operations Support 5 5
5.01.03.01.02 DST Operations Management/Support/Admin 5 5
5.01.03.02.01 Maintain DST Facilities 5 5
5.01.03.02.02 Maintain DST Management/Support/Admin 5 5
5.01.03.03 DST Safety Issues Closure 4 4
5.01.03.04.01 DST Life Extension Planning 5 5
5.01.03.04.02 DST Facility Upgrade Projects 5 5
5.01.03.05.01 Project Management & Administration 5 5
5.01.03.05.02 DST Integrity Assessments 5 5
5.01.03.05.03 DST Corrosion Mitigation 5 5
5.01.03.05.04 DST Structural Analysis & Studies 5 5
5.01.03.05.05 DST Corrosion Probe Surveillance 5 5
5.01.03.05.06 DST Chemistry 5 5
5.01.03.06.01 Sample Analysis 5 5
5.01.03.06.02 Sampling Equipment Modification Program 5 5
5.01.03.06.03 Laboratory Interfaces 5 5
5.01.03.06.04 Data Analysis 5 5
5.01.03.06.05 Capacity & Inventory Project Management 5 5
5.01.03.06.06 Acquire Samples 5 5
5.01.04.01.01 Stabilization Pumping Operations 5 5
5.01.04.01.02 Interim Stabilization Proj Execution & Control 5 5
5.01.04.02.01 SST 241-A TF Stabilize/Isolate 5 5
5.01.04.02.02 SST 241-AX TF Stabilize/Isolate 5 5
5.01.04.02.03 SST 241-BY TF Stabilize/Isolate 5 5
5.01.04.02.04 SST 241-C TF Stabilize/Isolate 5 5
5.01.04.02.05 SST 241-S TF Stabilize/Isolate 5 5
5.01.04.02.06 SST 241-SX TF Stabilize/Isolate 5 5
5.01.04.02.07 SST 241-T TF Stabilize/Isolate 5 5
5.01.04.02.08 SST 241-U TF Stabilize/Isolate 5 5
5.02.01.01.01 SST Retrieval Project Definition 5 5
5.02.01.01.02 Technology Development 5 5
5.02.01.01.03 SST Retrieval Demonstrations 5 5
5.02.01.01.04 Cold Test Training & Mock-up Facilities 5 5
5.02.01.02.01 Construct A Farm Retrieval Systems 5 5
5.02.01.02.02 Construct AX Farm Retrieval Systems 5 5
5.02.01.02.03 Construct B Farm Retrieval Systems 5 5
5.02.01.02.04 Construct BX Farm Retrieval Systems 5 5
5.02.01.02.05 Construct BY Farm Retrieval Systems 5 5
5.02.01.02.06 Construct C Farm Retrieval Systems 5 5
5.02.01.02.07 Construct S Farm Retrieval Systems 5 5
5.02.01.02.08 Construct SX Farm Retrieval Systems 5 5
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CHG Reporting Level by WBS Attachment 2

WBS Number WBS Title PP Level CHG Reporting Level
5.02.01.02.09 Construct T Farm Retrieval Systems 5 5
5.02.01.02.10 Construct TX Farm Retrieval Systems 5 5
5.02.01.02.10 Construct TY Farm Retrieval Systems 5 5
5.02.01.02.12 Construct U Farm Retrieval Systems 5 5
5.02.01.02.13 Construct MUST/MUST Farm Retrieval Systems 5 5
5.02.01.03.01 Construct A/AX Farm Transfer Systems 5 5
5.02.01.03.02 Construct B/BX/BY Farm Transfer Systems 5 5
5.02.01.03.03 Construct C Farm Transfer Systems 5 5
5.02.01.03.04 Construct S/SX Farm Transfer Systems 5 5
5.02.01.03.05 Construct T/TX/TY Farm Transfer Systems 5 5
5.02.01.03.06 Construct U Farm Transfer Systems 5 5
5.02.01.04.01 Retrieve and Transfer A Farm Waste 5 5
5.02.01.04.02 Retrieve and Transfer AX Farm Waste 5 5
5.02.01.04.03 Retrieve and Transfer B Farm Waste 5 5
5.02.01.04.04 Retrieve and Transfer BX Farm Waste 5 5
5.02.01.04.05 Retrieve and Transfer BY Farm Waste 5 5
5.02.01.04.06 Retrieve and Transfer C Farm Waste 5 5
5.02.01.04.07 Retrieve and Transfer S Farm Waste 5 5
5.02.01.04.08 Retrieve and Transfer SX Farm Waste 5 5
5.02.01.04.09 Retrieve and Transfer T Farm Waste 5 5
5.02.01.04.10 Retrieve and Transfer TX Farm Waste 5 5
5.02.01.04.11 Retrieve and Transfer TY Farm Waste 5 5
5.02.01.04.12 Retrieve and Transfer U Farm Waste 5 5
5.02.01.04.13 Retrieve and Transfer MUST/MUST Farm Waste 5 5
5.02.02.01 DST Retrieval and Transfer Systems Development 4 4
5.02.02.02.01 1 DST Retrieval System (AP-101) 5 5
5.02.02.02.02 10 DST Retrieval Systems (W-211) 5 5
5.02.02.02.03 8 DST Retrieval Systems (W-521) 5 5
5.02.02.02.04 3 DST Retrieval Systems (W-522) 5 5
5.02.02.02.05 6 DST Retrieval Systems (W-343) 5 5
5.02.02.03.01 Project W-314 5 5
5.02.02.03.02 DST Compliance Upgrades 5 5
5.02.02.04 Retrieval and Transfer DST Waste 4 4
5.03.01.02.01 Construct Initial Infrastructure (W-519) 5 5
5.03.01.02.02 Infrastructure Services Phase 1 5 5
5.03.02.04.01 Construct Balance of Infrastructure (W-XXX) 5 5
5.03.02.04.02 Infrastructure Services BOM 5 5
5.03.02.04.03 Infrastructure Program/Integrate BOM 5 5
5.03.02.05 Prepare Cs/Sr Capsules for Disposal 4 4
5.04.01.01 Initial ILAW Storage Facility (W-520) 4 4
5.04.01.02 Additional ILAW Storage Facilities (W-NNN) 4 4
5.04.01.03 Receive and Dispose ILAW 4 4
5.04.02.01 Initial IHLW Storage Facility (W-464) 4 4
5.04.02.02 Additional IHLW Storage Facilities (W-XXX & W-YYY) 4 4
5.04.02.03 Receive and Store IHLW 4 4
5.04.02.04 Prepare to Ship IHLW (W-QQQ) 4 4
5.04.03.01 Dispose Tank Farm Secondary Waste 4 4
5.04.03.02 Dispose WTP Secondary Waste 4 4
5.04.03.03 Failed Melter Disposal Facility 4 4
5.05.01.01 Prepare Closure Basis 4 4
5.05.01.02 SST Closure Demos 4 4
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CHG Reporting Level by WBS Attachment 2

WBS Number WBS Title PP Level CHG Reporting Level
5.05.01.03 Close SSTs and MUSTs 4 4
5.05.02.01 Close DSTs 4 4
5.05.03.01 General Support Facilities 4 4
5.05.03.02 Immobilized Waste Facilities 4 4
5.05.04.01 Post Closure Monitoring 4 4
5.06.06.01 Project Execution & Control 4
5.06.06.01.01.01 Engineering Program 6
5.06.06.01.01.02 Engineering Systems 6
5.06.06.01.01.03 TFC Interface Management 6
5.06.06.01.01.04 Technical and Administrative Procedures 6
5.06.06.01.01.05 Training 6
5.06.06.01.02.01 RPP Baseline Integration Support 6
5.06.06.01.02.02 TFC Baseline Development & Control 6
5.06.06.01.03 Procurements and Contracts 5
5.06.06.01.04.01 Operate, Store, Close (OSC) Tank Farms Program 6
5.06.06.01.04.02 Retrieve and Dispose Tank Farms Program 6
5.06.06.02 ESH&Q 4
5.06.06.02.01 Safety and Health Program 5
5.06.06.02.02 Authorization Basis 5
5.06.06.02.03 Quality Assurance 5
5.06.06.02.04 Environmental Management 5
5.06.06.02.05 Manage ESH&Q Program 5
5.06.06.03 Business & Administration 4
5.06.06.03.01 Finance 5
5.06.06.03.02 Hanford Site Services 5
5.06.06.03.03.01 Executive Administration 6
5.06.06.03.03.02 Legal Counsel 6
5.06.06.03.03.03 Human Resources 6
5.06.06.03.03.04 Communications 6
5.06.06.03.03.05 Information Resource Management 6
5.06.06.03.03.06 Manage Materials & Facilities Services 6

Notes: 
CHG Reporting Level is the same as the Planning Package level except in the Manage Project WBS Leg  (WBS 5.06) .
The reporting level for WBS 5.06 elements will be at WBS level 4, which is 1-2 levels above the designated Planning Packages.

These reporting levels are not intended to force report submittals for WBS elements which contain only out-year work.
Current FY reports should contain all WBS elements that have planned or actual (BCWS, BCWP, or ACWP) work in the current FY.

Life cycle reports should reflect the total River Protection Project.
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